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SUBJECT: Addendum to the Remedial Action Work Plan — BNSF -
Libby Railyard Biotite Removal, Libby, Montana
EMR Project No. 5539.003-1
Dear M, Chnstlansen

- e J—

requesting a modification of the subject Work Plan to provide for the following change:
1.

Change in the interval for work 1o be conducted from August 12 to November 30
2003 as weather conditions allow, but no sooner than the date that the
Administrative Order on Consent has been executed

The original start and completion dates have come and gone; the project was not initiated last
October because of weather. Delays in opening the cell at the Lincoln County Landfill

accounted for the latest changes. Tt is the understanding of BNSF and EMR that the landfill is

operational and able to begin accepting soils from this project. The new interval for work

includes a possible start date of August 12, 2003 and the new completion date of November 30
2003.

EMR hopes that this modification meets with EPA’s approval on this project. If, you bave any

indicate EPA’s consent in writing, per the Administrative Order on Consent
Sincerely,

e

Tanya Drake
Senior Geologist

cc; Dave Smith, BNSF; Pamela Nehring, BNSF

2509 152ND Ave. NE, Suitc E Redmond, WA 98052 {425) 8614561 FAX (425) 865-7820

2500 39th Avenue NE, Suite 220 ¥ Minneapolis, MN 55421-4218 ¥ (612) 789-2642 ¥ FAX {612) 789-2689

On behalf of the Burlington Northern and Santa Fe Railway Company (BNSF) EMR is

questions after reviewing these comments, please call me at (612) 789-2642. Otherwise, please
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